
UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604212N ASW & OTHER HELO DEVELOPMENT

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Total PE Cost 79.983 35.383 66.764 193.627 334.743 343.626 154.498 85.810
 
H1109 CH/MH-53 0.625 2.846 2.799 2.423 2.464 2.506 2.554 2.601
 
H2415 MH-60S DEVELOPMENT 39.411* 23.884** 59.113 81.711 34.703 8.481 5.910 6.022
 
H2463 LAMPS MKIII DATA LINK 23.558

H3059 CH-53E SLEP 1.999 2.917 4.852 109.493 297.576 332.639 146.034 77.187
 
H3060 Integrated Mechanical Diagnostics System (IMDS) 6.739
 
H9055 SH-60 Laser Aim Scoring System (LASS) 0.963 0.977

H9056 High Tech Training in Support of DoD Legacy 0.963 1.368
 
H3058 VHXX Replacement 0.698*** 3.391***

 

  R-1 SHOPPING LIST - Item No. 88

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

* The FY 2002 budget reflects a $5.1M Congressional add for CSTRS which has been reduced by $0.048 million for Congressional Rescissions and $0.105 million for a SBIR
assessment and will be executed under H2773.

**The FY 2003 budget reflects a $1.173M Congressional add for Advance Cable Design.

***Starting in FY 04, project will be funded in PE 0604273N VHXX Executive Helo Development

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
H1109 - The H-53E helicopter is the premier heavy lift helicopter for the Marine Corps and the only operational airborne mine sweeping platform for the Navy. From FY-2002 to FY-
2009, H-53E efforts will continue to develop and qualify components, prior to production approval decisions, in order to replace obsolete system components. Emphasis will be placed
on incorporating supportability improvement modifications in conjunction with the H-53E Service Life Extension/Modernization program. These efforts combined, will significantly
improve the readiness of the H-53E fleet while reducing long term operational and supportability costs. RDT&E efforts will also focus on trade studies and risk reduction measures for
the CH-53E Service Life Extension/Modernization Program, including but not limited to, studies and risk reduction efforts to identify candidate survivability, avionics, cargo handling,
cockpit and other airframe specific improvements to extend the service life to 2025. Modeling and simulation will be used to the maximum practical extent throughout this effort.
Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic system footprint
and functionality. As a part of this effort, a complete electromagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604212N ASW & OTHER HELO DEVELOPMENT

                                COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

H9057 H-60 FLIR Mount 2.524

H9058 H-60 Helicopter Dynamic Component 2.503

 

  R-1 SHOPPING LIST - Item No. 88

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
 
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  (Cont'd)
H2415 - The mission of Helicopter Combat Support (HC) is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations
through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo,
internal transport of passengers and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR), Organic Airborne Mine Countermeasures (OAMCM) and Armed Helo.
The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine Countermeasures (OAMCM) as a primary mission, which provides Carrier Battle Groups (CVBGs) and Amphibious Readiness
Groups (ARGs) an OAMCM capability. The Armed Helo will provide Combat Search and Rescue, Anti Surface Warfare (SUW) and Force Protection to include Link 16. The aircraft secondary roles include
torpedo and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support.                                                     
         
H2463 - The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Oliver Hazard Perry Class frigates, Arleigh Burke Class Destroyer and Spruance
Class destroyers. LAMPS provides an all-weather capability for detection, classification, and localization of ships and submarines and is an integrated ship-to-helicopter, computer-to-computer weapon system
designed to increase the effectiveness of the surface combatant in the performance of its mission. Currently the LAMPS helicopter is tied to its host surface ship via a C-Band bi-directional data link. This data
link transfers FLIR, radar, Electronic Support Measures (ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship making the helicopter an
extension of the ships sensors and increasing the sensor horizon of the ship. The recent introduction of Cooperative Engagement Capability (CEC) into the fleet has created an Electro Magnetic Interference
(EMI) problem because it operates within the same C-Band frequency spectrum as the data link. In some CEC operating modes, it completely masks the LAMPS data link resulting in loss of information
exchange between the ship and helicopter.  To resolve this EMI issue, the LAMPS data link is being moved from the C-Band frequency to the KU-Band.  Funding supports development and delivery of 5 air and 
4 surface test articles in FY 02. 
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CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 0604212N ASW & Other Helo Development

 

  R-1 SHOPPING LIST - Item No. 88

   
H3059 - The CH-53E is the Marine Corps only heavy lift helicopter for transport of troops, heavy weapons and equipment and support of combat assault operations, tactical retrieval and 
recovery operations.  The CH-53E is unable to support the current Marine Corps Aviation Implementation Plan that calls for assault support and heavy lift through the year 2025 and the 
capability to lift large, mission representative, external and internal loads to complement the range and speed of the MV-22.  The modernized CH-53E, which will be developed through this 
program, will have the capability required to execute our national military strategy through the year 2025.  FY03-FY05 RDT&E efforts will focus on trade studies for the CH-53E Service Life 
Extension/Modernization Program including identification of candidate improvements, risk reduction  measures, survivability engineering studies, engine selection, Developmental and 
Operational Test requirements definition, Business Case Analyses (BCAs) to refine and support the acquisition plan, cost model refinement and development of acquisition documentation.              

H3060 -  Integrated Mechanical Diagnostics System (IMDS) adapts a BFGoodrich (BFG) Aerospace commercial mechanical diagnostic system for military use, and integrates and tests the 
system on the H-53 and H-60  helicopters.  This health and usage monitoring system will reduce operational  and support costs, improve operational readiness, and increase flight safety through 
the early identification and correction of degraded components in the engine, drive train, and rotor systems of the helicopter.   IMDS provides continuous onboard monitoring and diagnostics of 
engine health, gearbox and drive train vibrations, oil debris, and rotor track and balance.  This new development effort continues the ongoing COSSI initiative, and is required to support 
completion of the Navy-specific efforts associated with the IMDS program.  

H9055 -  The Laser Aim Scoring System (LASS) provides real-time, quantitative feedback on critical aspects of laser guided weapon employment not currently available from existing Navy laser 
scoring systems.  This feedback has been proven to significantly improve flight crew weapon delivery capabilities during nearly a decade of use by the U.S. Army.  The system consists of three 
major components:  A Base Station, Target Kit and Aircrraft Flight Data Unit.  LASS will be adapted to existing Navy seaborne target to support Navy H-60 armed helicopter training and 
readiness events requiring laser scoring capability.
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CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 0604212N ASW & Other Helo Development

 

  R-1 SHOPPING LIST - Item No. 88

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  (Cont'd)

H9056-The non-availability of replacement parts is quickly becoming the number one reason for severly reduced readiness of our weapon systems.  Many of the sub-tier OEM supppliers no 
longer exist or are unable to respond to our requests for quotes.  Sometimes organic depots locally manufacture parts, one at a time, using manual processes and tooling.  Congressional 
funding for FY02 establishes a NAVAIR program that will feature an advanced center for laser data acquisition and reverse engineering that leverages an existing solid model creation 
capability.  This combined capability creates manufacturing ready technical data that can be offered to multiple approved sources for rapid manufacturing of obsolete components, at 
significantly reduced costs.  This funding develops an organic NAVAIR-owned and managed capability (equipment and personnel) to reverse engineer weapon system parts into manufacturing-
ready digital technical data packages (D-TDP), suitable for low-cost, high-precision manufacturing.  
                 
H9057 -   H-60 FLIR Mount (Congressional Add).
 
H9058 -   H-60 Dynamic Component Life Cycle Engineering Evaluation to assess criteria and development of component upgrades for Life Extension (Congressional Add). 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.625 2.846 2.799 2.423 2.464 2.506 2.554 2.601
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 88

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The H-53E helicopter is the premier heavy lift helicopter for the Marine Corps and the only operational airborne mine sweeping
platform for the Navy. From FY-2002 to FY-2009, H-53E efforts will continue to develop and qualify components, prior to production approval decisions, in order to replace obsolete system
components. Emphasis will be placed on incorporating supportability improvement modifications in conjunction with the H-53E Service Life Extension/Modernization program. These efforts
combined, will significantly improve the readiness of the H-53E fleet within the Navy and Marine Corps while reducing long term operational and supportability costs. RDT&E efforts will also focus
on trade studies and risk reduction measures for the CH-53E Service Life Extension/Modernization Program, including but not limited to, studies and risk reduction efforts to identify candidate
survivability, avionics, cargo handling, cockpit and other airframe specific improvements to extend the service life to 2025. Modeling and simulation will be used to the maximum practical extent
throughout this effort. Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic system
footprint and functionality. As a part of this effort, a complete electronmagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /    BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 1.719 0.754 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.162 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.463 0.250 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

Conduct cockpit architecture design to adress communication deficiencies, bread board testing, information display shortfalls, navigation upgrades/modifications and obsolescence issues.

Conducted Armor Threat Assessment and Armor Selection Test on aircraft.

Conduct Aircraft Cockpit Survivability and System Assessment. Model and test survivability design effectiveness.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /           BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.577 0.710 0.477
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.896 1.712
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.150 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

Design, model ,and test  effectiveness of ballistic vulnerability (armor) package.

Evaluate, test and analyze recommended improvements to the legacy T-64 engine and related systems.

Integrate software  applique for cockpit and avionics improvements, to include the development of new sensors and the impact on flight control computers.
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /           BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

B. Accomplishments/Planned Program (Cont.)

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.289 0.234
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.150 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.150 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

Conduct Business Case Analyses to determine impact of high Operation and support (O&S) cost drivers and address alternatives for obsolescence issues.

Select and test antenna and other electronic components.

Update CH-53E baseline vulnerability assessment (last full assessment was in 1979)
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 2.300 2.910 2.870 2.485
Current BES/President's Budget 0.625 2.846 2.799 2.423
Total Adjustments -1.675 -0.064 -0.071 -0.062

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.017
Congressional rescissions -0.005
SBIR/STTR Transfer -0.027
Economic Assumptions -0.007 -0.047 -0.068 -0.060
Reprogrammings -1.636
Other Navy/OSD adjustments -0.003 -0.002
Congressional increases
Subtotal -1.675 -0.064 -0.071 -0.062

Schedule:

Technical:
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Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY: 
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This is a non-ACAT program with no specific acquisition strategies.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  10 of 47)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development Various Raytheon 0.702 0.395 Various 1.097 1.097

Ancillary Hardware Development Various Various 0.883 0.208 Various 0.233 Various Continuing Continuing

Aircraft Integration Various NAWCAD Pax River, MD 0.311 Various Continuing Continuing

Ship Integration 0.000

Ship Suitability 0.000

Systems Engineering Various NAWCAD Pax River, MD 0.572 Various Continuing Continuing

Training Development 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 1.585 0.603 0.544 0.572 Continuing Continuing

Development Support Various NAWCAD Pax River, MD 0.406 Various Continuing Continuing

Software Development Various Various 0.327 Various Continuing Continuing

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data Various Various 0.194 Various Continuing Continuing

Studies & Analyses Various Various 0.869 0.550 Various 1.335 Various 0.259 Various Continuing Continuing

GFE Various NAWCAD Pax River, MD 0.125 Various Continuing Continuing

Award Fees 0.000

  Subtotal Support 0.869 1.408 1.529 0.259 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 88

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation Various Various 1.054 0.550 Various 0.219 Various 0.577 Various Continuing Continuing

Operational Test & Evaluation

Live Fire Test & Evaluation Various NAWCWD China Lake, CA 0.477 Various Continuing Continuing

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 1.054 0.550 0.219 1.054 Continuing Continuing

Contractor Engineering Support

Government Engineering Support Various NAWCAD Pax River, MD 0.180 Various Continuing Continuing

Program Management Support Various Various 0.380 Various 0.400 Various Continuing Continuing

Travel WX NAWCAD Pax River, MD 0.512 0.105 11/02 0.127 11/03 0.138 11/04 Continuing Continuing

Transportation

SBIR Assessment

  Subtotal Management 0.512 0.285 0.507 0.538 Continuing Continuing

Total Cost 4.020 2.846 2.799 2.423 Continuing Continuing
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Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program
Milestones

Engineering
Milestones

T&E
Milestones

  R-1 SHOPPING LIST - Item No. 88
* Not required for Budget Activities 1, 2, 3, and 6

Design Armor Package

Obsolesence Issues/Studies

Survivability Analysis

Legacy P3I Efforts

2002 2003 2004 2005 2006 2007 2008 2009

External Cargo Handling 
System Design

Aircraft Survivability  Assmt

Armor Threat Assessment & 
Selection Test

Other A/C Cockpit 
Integration Cadidates

Cockpit Upgrade 
Architecture Selection

Baseline Vulnerability Study

Hydraulic & Electric 
Actuator Assessment
Fuel Sponson Ballistic 
Vulnerability Assessment

Complete Initial Phase - 
Live-Fire Vulnerability Test

Survivability Design Test

Cockpit Design Test

Antennae/AMP/Modem Test

Cockpit/Avionics SW Int.
Tech Data Study
Contract Award

Cockpit & A/C System 
Assessment

Armor Selection Test
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Aircraft Survivability Assessment 1Q-4Q
Armor Threat Assessment & Selection Test 1Q-4Q
Cockpit & A/C System Assessment 1Q-4Q
Design Armor Package 1Q-4Q
Cockpit Upgrade Architecture Selection 1Q-4Q 1Q-3Q
Tech Data Study Contract Award 2Q
Baseline Vulnerability Study 2Q-4Q 1Q-4Q
Hydraulic & Electric Actuator Assessment 1Q-4Q 1Q-4Q
Fuel Sponson Ballistic Vulnerability Assessment 1Q-4Q
Initial Phase Live Fire Vulnerability Test 4Q
Obsolesence Issues/Studies 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
Survivability Analysis 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q
Legacy P3I Efforts 1Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q

  R-1 SHOPPING LIST - Item No. 88

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 39.411* 23.884** 59.113 81.711 34.703 8.481 5.910 6.022
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 88

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne
delivery of materials and personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP),
day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and
day/night search and rescue (SAR) , Organic Airborne Mine Countermeasures (OAMCM) and Armed Helo. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine
Countermeasures (OAMCM) as a primary mission for the MH-60S. The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM
capability. The Armed Helo will provide Combat Search and Rescue, Anti Surface Warfare (SUW) and Force Protection to include Link 16. The aircraft secondary roles include torpedo and drone
recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. 

* The FY 2002 budget reflects a $5.1M Congressional add for CSTRS which has been reduced by $0.048 million for Congressional Rescissions and $0.105 million for a SBIR assessment and will
be executed under H2773.

**The FY 2003 budget reflects a $1.173M Congressional add for Advance Cable Design.
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February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 13.095 10.765 27.596 36.287
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 21.369 11.946 31.517 45.424
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 4.947
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

The design, development, integration and support of the AMCM unique items into the MH-60S airframe.   Designed, developed, integrated and supported the interoperability of Automatic 
Flight Control System (AFCS) (Completed in FY02).  T&E on AMCM Mission Kits as each weapon system is introduced to the MH-60S. AMCM Training systems engineering and 
development;  including training situation analysis, and instructional system development (ISD) documentation.   Live Fire Test and Evaluation for the MH-60S program.  Navy field activity 
systems engineering, program management support and travel.  Design, develop, integrate and support the Link 16 development (FY04 - cont.).  Integrate Link16 training situation analysis, 
instructional system development  (ISD) document (FY05 - cont.). RTOC inititatives: Improved organizational level oil analysis technology, replacement of flight control self containing bolts 
(FY04), and weight reduction (FY04-FY05).

Developmental efforts on the avionics architecture and systems of the MH-60S helicopter.  Development of the consoles, as well as software  modifications, to support AMCM sensors and 
palletized system.  Navy field activity systems engineering and test support, program management, and travel.  Continue AMCM Training systems engineering and development;  including 
training situation analysis, and instructional system development (ISD) documentation.  AMCM sensor systems test and evaluation support (FY03 - continuing).   Engineering and integration 
effort to incorporate AMCM requirements into the aircraft and ship C4I structure (FY04 - cont.).  Design, develop, integrate and support the Link 16 development (FY04- cont.).  Integrate 
Link16 training situation analysis, instructional system development (ISD) document (FY05 - cont.).

 (Congressional Plus-up)  Development of Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Engineering analysis and trade studies to define unique requirements for all five 
AMCM sensors.  Navy field activity systems engineering and test support, program management, and travel.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604216N  Multi-Mission Helicopter Upgrade DevelopmentH9213 Adv Cable Design

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 1.173 0.000 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

Design, develop, integrate and support the Advanced Cable Design for the MH-60S.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 41.721 23.241 20.158 13.056
Current BES/President's Budget 39.411 23.884 59.113 81.711
Total Adjustments -2.310 0.643 38.955 68.655

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.144
Congressional rescissions -0.089
SBIR/STTR Transfer -1.213
Economic Assumtions -0.110 -0.413 -1.493 -1.819
Reprogrammings -0.898
Congressional increases 1.200
Other Navy/OSD Adjustments 40.448 70.474
Subtotal -2.310 0.643 38.955 68.655

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 88

Not applicable. 

AMCM SDR , PDR and  CDR (formerly shown as  Common Console/AFCS CDR) was added to reflect total system review vice component.  AMCM CDR slipped to 1Q FY04 due to a 
delay in PDR.  Common Console delivery slipped due to delay in spending authorization and subsequent contract award.    FY 2004 through FY 2009 schedule reflects an updated 
Acquisition Program Baseline (APB)  approved during the Navy Program Decision Meeting and the addition of Link 16, Block 3B.    The revision to the  APB better defines the Evolutionary 
Acquisition Strategy as it pertains to the MH-60S block upgrades.   FY 2003 AMCM Weapon System Integration Contract Award  identified  separately to distinguish  Block 2B.  FY 2004 
T&E Milestone previously reported as AMCM OT-IIIA reclassified as AMCM OT-IIC.  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

017900 APN-1 MH-60S 251.484 352.738 431.508 401.767 592.817 695.151 685.026 895.054 349.242
AMCM (Included in numbers above) 10.202 27.155 61.321 56.180 36.420 61.458 66.819 92.322 32.330

060510 APN-6 MH-60S 21.781 13.627 13.938 20.366 29.722 4.069 4.684 3.276

0604216N, H3053, MH-60S AMCM 11.978 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 88

 Airborne Mine Countermeasures (AMCM) and Armed Helo are elements of the existing MH-60S ACAT IC Program.  MH-60S  will employ an evolutionary acquisition approach via the MH-60S 
Block Upgrade.  This allows for future modification for systems still in early development.  The block upgrades will maximize commonality across all MH-60S missions and all AMCM/Armed Helo 
weapon systems, including logistics, training and maintenance.  The MH-60S block upgrade are as follows.
- Block 1 - Combat Support Helicopter
- Block 2- Airborne Mine Countermeasures
-Block 3 - Armed Helo

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development, AirframeSS/CPAF Sikorsky, Stratford, CT 35.653 18.439 various 24.386 various 8.172 86.650 86.650

Primary Hardware Development, AvionicsSS/CPAF Lockheed Martin, Owego, NY 37.768 10.660 02/03 22.357 various 33.521 various 23.766 128.072 128.072

Primary Hardware Development, CSTRSSS/CPFF CTC, Johnstown, PA 22.992 22.992 22.992

Training Development Various NAWCAD &NAWC-TSD 0.806 0.733 02/04 1.700 various 1.800 5.039

Systems Engineering CPFF Cortland Cable, NY 1.173 03/03 1.173

GFE TBD TBD 1.300 01/04 1.300

Award fees SS/CPAF Sikorsky & Lockheed Martin 1.815 1.900 various 3.600 various 1.600 8.915 8.915

  Subtotal Product Development 99.034 11.833 44.729 63.207 35.338 254.141

Development Support 

Software Development, Airframe

Software Development, Avionics

Integrated Logistics Support Various Various 3.313 1.061 12/02 3.071 12/03 4.712 12/04 Continuing Continuing

Configuration Managemnet

Technical Data 0.100 0.100

Studies & Analysis Various NAWCAD 2.674 2.674

GFE

  Subtotal Support 5.987 1.061 3.071 4.712 Continuing Continuing
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Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NRWATS, NAWCAD & NSWC 7.871 3.770 various 3.311 11/03 4.856 various 4.144 23.952

Operational Test & Evaluation WX NAWCAD & NRWATS 0.814 0.303 various 1.000 2.117

Live Fire Test & Evaluation WX NAWCAD & China Lake 0.786 0.581 various 0.946 01/04 0.855 various 3.168

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 9.471 4.654 4.257 5.711 5.144 29.237

Contractor Engineering Support Various Various 3.935 0.688 01/03 0.525 various 0.300 various Continuing Continuing

Government Engineering Support Various Various 12.103 3.872 01/03 4.890 various 5.492 various Continuing Continuing

Program Management Support Various Various 7.027 1.477 01/03 1.541 various 2.089 various Continuing Continuing

Travel WX NAWCAD 0.389 0.299 11/02 0.100 various 0.200 various 0.400 1.388

Transportation

SBIR Assessment

  Subtotal Management 23.454 6.336 7.056 8.081 Continuing Continuing

Total Cost 137.946 23.884 59.113 81.711 Continuing Continuing
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

AMCM February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

MH-60S AMCM
Aircraft Development

AMCM Mission Kits
CSTRS & Common Console

Test & Evaluation
Milestones

MH-60S AMCM
Block 2A

MH-60S AMCM
 Block 2B

Production Milestones
AMCM Mission Kits

Initial Production

FRP      

Deliveries
CSTRS

AFCS

Common Console

 

  R-1 SHOPPING LIST - Item No. 88
Notes:  T&E Milestones: Block 2A and 2B contain overarching test periods that include the applicable sensor systems within their respective Blocks.   Each Block involves concurrent testing of 
the AMCM systems within the Block that includes the requisite time periods between test events.

2002 2003 2004 2005 2006 2007 2008 2009

WSIT AWARD

IOC  
Block 2A

IPR II

PDRSDR CDR

IPR III
Block 2A 

FCA PCA

DT-IIC

DT-IID

OT-IIC

FIT

OT-IID

CT2

CT

3 3 6 62 6

Ground Testing

1

3 3 3 6 6 66

Contract Award
Contract Award 

Block 2A

IPR IV 
 Block 2B

Contract Award 
Block 2B

6

WSIT AWARD 
Block 2B

WSIT AWARD 
Block 2B

CT1

Test Article

       FOC
 Block 2B

UNCLASSIFIED
Exhibit R-4, Schedule Profile
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development

Schedule Profile - AMCM FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Block 2A

WSIT Contract Award Block 2A- UCA 1Q
In-Process Review 1Q
System Development 1Q-4Q
System Design Review (SDR) 2Q
Preliminary Design Review (PDR) 4Q
Contract Award Initial Production 4Q
Start Initial Production 4Q
Critical Design Review (CDR) 1Q
AFCS Test Article Delivery 2Q
Functional Integration Test 3Q
Ground Testing 4Q
Contractor Test 1Q/4Q 1Q
Initial Production Delivery 4Q 2Q-4Q
Functional Configuration Audit 1Q
Physical Configuration Audit 3Q
Developmental Testing (DT-IIC) 1Q-3Q
Operational Testing (OT-IIC) 3Q-4Q 1Q
Contract Award - Production 2Q
Full Rate Production (FRP) Decision 2A 2Q
Initial Operational Capability - Block 2A 1Q
Full Rate Production Delivery 1Q 1Q

Block 2B
WSIT Contract Award Block 2B 2Q 1Q
System Development 1Q-4Q 1Q-4Q
Contractor Test 1Q-4Q 1Q-2Q
Developmental Testing (DT-IID) 1Q-4Q 1Q
Initial Production Delivery 1Q-2Q
Operational Testing (OT-IID) 4Q 1Q-4Q
Fleet Operational Capability - Block 2B 4Q
Full Rate Production (FRP) Decision 2B 2Q
Full Rate Production Delivery 1Q 1Q

  R-1 SHOPPING LIST - Item No. 88

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

Link 16 February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

(Block 3B)

MH-60S Block 3B Development

Design and Build

MH-60S Block 3B Development
Milestones

Aircraft Block 3B Mod
Delivery

Software

Test & Evaluation
Milestones

  Contractor Test

   Development Test Regression Test

   Operational Test

  Reports

  R-1 SHOPPING LIST - Item No. 88
* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009

MS III (MH-60S)

SRR

IOC

CT

TRR

DT IIE

IPR 1 IPR 2 IPR 3

Design & Integration

FCA PCA
PCA

Reports

OTRR

Release x.0 Release x.1

SRR SDR PDR CDR

SSR

Build

OT IIE

Release x.2 

UNCLASSIFIED
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(Exhibit R-4, page 24 of 47)



UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development

Schedule Profile - Link 16 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

IPR 1 1Q
System Design and Integration 1Q-4Q
Systems Requirements Review (SRR) 2Q
System Design Review (SDR) 3Q
Software Specification Review (SSR) 3Q
Preliminary Design Review (PDR) 3Q
Software Readiness Review (SRR) 4Q
Critical Design Review (CDR) 4Q
Quality Design and Build 4Q 1Q-2Q
Software Delivery x.0 3Q
Aircraft Block 3B Mod Delivery 3Q
Contractor Test (CT) 3Q-4Q
IPR 2 1Q
Software Delivery x.1 1Q
Test Readiness Review (TRR) 1Q
Software Delivery x.2 2Q
Developmental Testing (DT-IIE) 1Q-2Q
Operational Test Readiness Review 4Q
Operational Testing (OT-IIE) 4Q 1Q
IPR 3 3Q
Functional Configuration Audit (FCA) 4Q
IOC 4Q
Physical Configuration Audit 3Q

  R-1 SHOPPING LIST - Item No. 88

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 1.999 2.917 4.852 109.493 297.576 332.639 146.034 77.187
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 88

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The CH-53E is the Marine Corps only heavy lift helicopter for transport of troops, heavy weapons and equipment and support
of combat assault operations, tactical retrieval and recovery operations. The CH-53E is unable to support the current Marine Corps Aviation Implementation Plan that calls for assault support and
heavy lift through the year 2025 and the capability to lift large, mission representative, external and internal loads to complement the range and speed of the MV-22. The modernized CH-53E, that
will be developed through this program, will have the capability required to execute our national military strategy through the year 2025. FY03-FY05 RDT&E efforts will focus on trade studies for the
CH-53E Service Life Extension/Modernization Program including identification of candidate improvements, risk reduction measures, survivability engineering studies, engine selection,
Developmental and Operational Test requirements definition, Business Case Analyses (BCAs) to refine and support the acquisition plan, cost model refinement and development of acquisition
documentation.     
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.200 0.275 0.290
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.883 2.107 12.575
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 1.999 1.834 2.290 0.000
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

Navy field activity systems engineering support of the requirements generation process, including identification of candidate survivability enhancements and improvements for CH-53E 
modernization.

NAVAIR Integrated Product Team and Navy field activity systems engineering and logistics efforts to prepare the Acquisition Strategy, examine equipment and avionics for the modernized 
CH-53E, develop acquisition milestone documentation and prepare Request for Proposal (RFP) documentation for the System Development and Demonstration (SDD) contract.

Perform trade studies to develop a System Requirements Analysis, refine the baseline configuration and perform risk reduction efforts including modeling and simulation.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  27 of 47)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.180 0.180
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 0.175
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.000 0.000 96.273
RDT&E Articles Quantity

 

  R-1 SHOPPING LIST - Item No. 88

Perform Business Case Analyses (BCAs) to refine and support the program definition and acquisition strategy.

COMOPTEVFOR (HMX) test support to identify Operational Test (OT) requirements and ensure the aircraft satisfies the mission need.

CH-53E System Development and Demonstration (SDD) contract for engineering and manufacturing development that will translate the design approach developed through the trade 
studies into a stable, producible and cost effective system design.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.000 2.983 4.975 112.190
Current BES/President's Budget 1.999 2.917 4.852 109.493
Total Adjustments 1.999 -0.066 -0.123 -2.697

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.017
Congressional rescissions
SBIR/STTR Transfer
Economic Assumptions -0.049 -0.118 -2.380
Reprogrammings 1.999
Other Navy/OSD Adjustments -0.005 -0.317
Congressional increases
Subtotal 1.999 -0.066 -0.123 -2.697

Schedule:

Technical:

 

  R-1 SHOPPING LIST - Item No. 88

Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

P-1 Procurement Line: BLI 015800/CH-53E SLEP 192.4 267.2 TBD TBD

E. ACQUISITION STRATEGY: 

 

  R-1 SHOPPING LIST - Item No. 88

Not applicable.  The Operational Requirements Document (ORD) and an Analysis of Alternatives (AOA) are under development; will be used by Marine Corps leadership to develop an Acquisition 
Strategy beginning in FY03/04. 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development TBD Contractor TBD 96.273 12/04 731.399 827.672 827.672

Ancillary Hardware Development

Training Development

Aircraft Integration

Ship Suitability

Systems Engineering TBD Contractor TBD 0.508 03/03 1.659 12/03 2.167 2.167

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.000 0.508 1.659 96.273 731.399 829.839

Development Support 

Software Development 1.650 1.650

Integrated Logistics Support Various NAWCAD Pax River, MD 0.665 11/03 1.123 11/04 11.364 13.152

Configuration Management 0.900 0.900

Technical Data

Studies & Analyses CPFF Booz Allen Hamilton, MD 1.999 0.835 03/03 0.738 12/03 0.337 12/04 3.909 3.909

GFE

Award Fees

  Subtotal Support 1.999 0.835 1.403 1.460 13.914 19.611

 

  R-1 SHOPPING LIST - Item No. 88

Remarks:   Primary Hardware Development contract not yet negotiated. Target Value of Contract will be available after contract award

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation Various NAWCAD Pax River, MD 0.175 11/04 23.246 23.421

Operational Test & Evaluation Various OPTEVFOR (HMX) 0.175 11/04 12.764 12.939

Live Fire Test & Evaluation Various NAWCWD China Lake, CA 1.453 1.453

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 0.000 0.000 0.350 37.463 37.813

Contractor Engineering Support Various NAWCAD Pax River, MD 0.196 01/03 0.340 11/03 1.865 11/04 14.516 16.917

Government Engineering Support Various NAWCAD Pax River, MD 1.013 03/03 0.820 11/03 4.802 11/04 37.376 44.011

Program Management Support Various NAWCAD Pax River, MD 0.315 03/03 0.490 11/03 4.118 11/04 32.239 37.162

Travel Various NAWCAD Pax River, MD 0.050 03/03 0.140 11/03 0.625 11/04 5.589 6.404

Transportation

SBIR Assessment

  Subtotal Management 0.000 1.574 1.790 11.410 89.720 104.494

Total Cost 1.999 2.917 4.852 109.493 872.496 991.757
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition 
Milestones

Prototype Phase

Test & Evaluation
Milestones

 Development Test (FY09-FY10)

  Operational Test (FY10-FY11)

Production Milestones

LRIP  FY08

FRP (MS C) - FY10

Deliveries (FY12 - 20)
 

  R-1 SHOPPING LIST - Item No. 88
* Not required for Budget Activities 1, 2, 3, and 6

Engineering Milestones

2002 2003 2004 20092005 2006 2007 2008

CDRPDR

MS B

Developmental Test

OT-IIA OT-IIB

LRIP

Acquisition Documentation/Contract Preparation

Trade Studies & Analysis
MS C

TEMP

UNCLASSIFIED
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UNCLASSFIED

CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H3059 CH-53E SLEP

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Prototype Phase 2Q-4Q 1Q-4Q 1Q-4Q 1Q-4Q 1Q
Milestone B 1Q
Contract Preparation 1Q-4Q 1Q-4Q 1Q-4Q 1Q-2Q
Trade Studies & Analysis 4Q 1Q-4Q 1Q-4Q 1Q-2Q
Preliminary Design Review (PDR) 3Q
Critical Design Review (CDR) 1Q
Developmental Testing 2Q-4Q 1Q-4Q 1Q-3Q
Test and Evaluation Master Plan (TEMP) 1Q
Milestone C (MS C) 3Q
Operational Testing (OT-IIA) 4Q 1Q-3Q
Operational Testing (OT-IIB) 3Q-4Q
Low-Rate Initial Production 3Q

  R-1 SHOPPING LIST - Item No. 88

February 2003
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW and Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.963 0.977
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.  88

                  

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
(U) A. The Laser Aim Scoring System (LASS) provides real-time, quantitative feedback on critical aspects of laser guided weapon employment not currently available from existing Navy

laser scoring systems.  This feedback has been proven to significantly improve flight crew weapon delivery capabilities during nearly a decade of use by the U.S. Army.  The system consists of three 
major components: A Base Station, Target Kit and Aircrraft Flight Data Unit. LASS will be adapted to existing Navy seaborne target to support Navy H-60 armed helicopter training and readiness
events requiring laser scoring capability.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA5 0604212N ASW and Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.963 0.977
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost
RDT&E Articles Quantity
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Continue the design and development efforts required for adaptation of an existing LASS base station, target and flight data unit to Navy H-60 configuration requirements. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA5 0604212N ASW and Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.991 0.000
Current BES/President's Budget 0.963 0.977
Total Adjustments -0.028 0.977 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.006
Congressional rescissions -0.002
SBIR/STTR Transfer -0.025
Economic Assumtions -0.003 -0.017
Reprogrammings 0.002
Congressional increases 1.000
Subtotal -0.028 0.977 0.000 0.000

Schedule:

Technical:
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Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA5 0604212N ASW and Other Helo Development H9055 SH-60 Laser Aim Scoring System (LASS)

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

APN BLI-053000 H-60  Series 5.496 21.220 18.405 12.550 13.382 14.751 8.712 9.221 103.737

E. ACQUISITION STRATEGY: 
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FY03 RDT&E funding provided for Laser Aim Scoring System will be placed on an existing contract to complete a two year effort.  The program will develop an aircrew training system which 
provides real-time feedback to H-60 flight crews on the effectiveness in designating targets with Laser energy through a forward looking infrared.  The system will track effectiveness and tactical 
proficiency.  If system proves effective, units may be purchased through fleet training funds.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

                        COST ($ in Millions) FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Project Cost 0.963 1.368 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 88

                  

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The non-availability of replacement parts is quickly becoming the number one reason for severly reduced readiness of our
weapon systems. Many of the sub-tier OEM supppliers no longer exist or are unable to respond to our requests for quotes. Sometimes organic depots locally manufacture parts, one at a time,
using manual processes and tooling. Congressional funding for FY02 establishes a NAVAIR program that will feature an advanced center for laser data acquisition and reverse engineering that
leverages an existing solid model creation capability. This combined capability creates manufacturing ready technical data that can be offered to multiple approved sources for rapid manufacturing
of obsolete components, at significantly reduced costs. The efforts will include appropriate market analysis/trade studies required to assess market supportability of the associated technology. This
funding develops an organic NAVAIR-owned and managed capability (equipment and personnel) to reverse engineer weapon system parts into manufacturing-ready digital technical data packages
(D-TDP), suitable for low-cost, high-precision manufacturing.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.500 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.225 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.191 0.000 0.000 0.000
RDT&E Articles Quantity
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Hardware and software acquisition to support Laser scanning Process.

Training development, documentation and delivery of complete training package.

Identified weapons system parts for implementation.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /   BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

 B. Accomplishments/Planned Program

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.047 0.000 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.890 0.000 0.000
RDT&E Articles Quantity

FY 02 FY 03 FY 04 FY 05
Accomplishments/Effort/Subtotal Cost 0.000 0.478 0.000 0.000
RDT&E Articles Quantity
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Upgraded Facility to accommodate new hardware requirements.

In house support (both reimbursable and non reimbursable) of  ongoing identification of appropriate weapons system parts for implementation 

Study/investigation of market  analysis and supportability for digital data package development.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

C. PROGRAM CHANGE SUMMARY:    

Funding: FY 2002 FY 2003 FY 2004 FY 2005
Previous President's Budget: 0.991 0.000 0.000 0.000
Current BES/President's Budget 0.963 1.368 0.000 0.000
Total Adjustments -0.028 1.368 0.000 0.000

Summary of Adjustments
Congressional program reductions
Congressional undistributed reductions -0.009
Congressional rescissions -0.002
SBIR/STTR Transfer -0.025
Economic Assumtions -0.003 -0.023
Reprogrammings 0.002
Other Navy/OSD adjustments
Congressional increases 1.400
Subtotal -0.028 1.368 0.000 0.000

Schedule:

Technical:
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Not Applicable

Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

D. OTHER PROGRAM FUNDING SUMMARY:    
To Total 

              Line Item No. & Name FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Cost

Not Applicable

E. ACQUISITION STRATEGY: 
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This is a non-ACAT program with no specific acquisition strategies.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development WX NAWCAD, Pax River, MD 0.250 0.250

Ancillary Hardware Development

Aircraft Integration

Ship Integration

Ship Suitability

Systems Engineering

Training Development

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 0.250 0.000 0.000 0.000 0.000 0.250

Development Support 

Software Development WX NAWCAD, Pax River, MD 0.250 0.250

Integrated Logistics Support WX NAWCAD, Pax River, MD 0.225 0.225

Configuration Management

Technical Data

Studies & Analyses 0.478 Various 0.478

GFE

Award Fees

  Subtotal Support 0.475 0.478 0.000 0.000 0.000 0.953
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts
Cost Categories Contract Performing Total  FY 03  FY 04  FY 05

Method Activity & PY s FY 03 Award FY 04 Award FY 05 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Operational Test & Evaluation

Live Fire Test & Evaluation

Test Assets

Tooling

GFE

Award Fees

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support Various NAWCAD Pax River, MD 0.363 Various 0.363

Government Engineering Support WX NAWCAD Pax River, MD 0.191 0.191

Program Management Support Various NAWCAD Pax River, MD 0.047 0.527 Various 0.574

Travel

Transportation

SBIR Assessment

  Subtotal Management 0.238 0.890 0.000 0.000 0.000 1.128

Total Cost 0.963 1.368 0.000 0.000 0.000 2.331
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R4, Schedule Profile DATE:

February 2003
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

Fiscal Year

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Program 
Milestones

Perform hardware/software
installation, integration &
acceptance
Laser acquisition training
program development

Definition & modification of
existing facility

Trade Studies

Test & Evaluation
Milestones

Production Milestones

Deliveries
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* Not required for Budget Activities 1, 2, 3, and 6

2002 2003 2004 2005 2006 2007 2008 2009
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CLASSIFICATION:

Exhibit R-4a, Schedule Detail DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   /BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H9056 High Tech Training in Support of DoD Legacy Parts

Schedule Profile FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Perform hardware/software installation, integration & acceptance 1Q-4Q
Laser acquisition training program development 1Q-4Q
Definition & modification of existing facility 1Q-4Q
Trade Studies 2Q-4Q

  R-1 SHOPPING LIST - Item No.   88

February 2003
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